Odyssey Rollout Plan (as of July 2021)



1	45-60 days after eWarrants
2	60-90 days after Pilot
3	60-80 days after Track 2
4	May / early June 2022
5	July / August 2022
6	September - December 2022
7	December 2022 - February 2023
8	Late March - June 2023
9	May – August 2023
10	October 2023 – February 2024
11	February – April 2024 *(Depending on timing of previous tracks, this track could move to February – April 2023)
12	April – June 2024 *(Depending on timing of previous tracks, this track could move to September – October 2023)