## ODYSSEY ROLLOUT PLAN Alleghany Surry Ashe Gates Northampton Rockingham Currituck Stokes Caswell Granville Vance Hertford Watauga Wilkes Halifax Yadkin Forsyth Bertie Mitchell Avery Alamance Orange Guilford Franklin Chowan Durham Nash Caldwell Yancey Alexander Davie Madison Tyrrell Edgecombe Washington Iredell Martin Wake Davidson Randolph Chatham Dare Wilson McDowell Catawba Buncombe Haywood Rowan Swain Johnston Beaufort Lincoln Greene Lee Hyde Graham Rutherford Cabarrus Henderson Jackson Harnett Moore Polk Cleveland Stanly Macon Gaston Montgomery Cherokee Transylvania Lenoir Clay Pamlico Union Sampson Hoke Cumberland Jones Richmond Anson Duplin Scotland Carteret Robeson Onslow Bladen Pender 60-75 days after eWarrants Columbus 60-90 days after Track 1 New Hanover The timing and scheduling of future tracks will be determined. Brunswick The groupings of districts denote future tracks.